

Postmortem: Late Wire Feed Due to Core Banking End-of-Day Overrun

Postmortem ID: PM-2026-0811 | Incident date 2026-08-11 | Severity: Sev-2 | Feed: WIRE_DAILY

Summary

WIRE_DAILY arrived at 06:48 ET, missing its 06:15 hard cutoff, because the core banking end-of-day batch overran and delayed the Payments Operations extract. This is the second WIRE_DAILY hard cutoff breach in 2026 (see PM-2026-0419).

Timeline (US Eastern)

Time	Event
05:30	SLA breached; Sev-3 declared.
06:15	Hard cutoff missed; upgraded to Sev-2; hold_flag set.
06:48	File lands; loaded using NWB-RB-401 steps 4-8.
07:20	Priya Raman engaged.
09:10	Elena Brooks (FCC Operations Manager) notified - 2 hours 55 minutes after the cutoff breach.
12:45	Off-cycle Sentinel scoring complete; 51 wire alerts generated.

Impact

Wire alerts delayed by about 6 hours. No lookback required. FCC Operations learned of the delay late, which compressed L1 review time for the day.

Root Cause

Core banking end-of-day batch overran after a new interest-accrual job was added without capacity testing.

Resolution

File processed and scored off-cycle. Core Banking rescheduled the accrual job.

Runbook Adherence

Partially followed. Technical recovery steps were complete, but NWB-RB-402 section 3 step 3 (notify the FCC Operations Manager within 1 hour) and the NWB-RB-403 business notification target were missed. Because this was the second breach within 6 months, NWB-RB-402 section 4 requires a problem ticket with Payments Operations.

Action Items

#	Action	Owner	Status
1	Automate FCC Operations notification when any hard cutoff is breached	Data Platform Eng	In progress
2	Open problem ticket PRB-2026-031 with Payments Operations for recurring late wires	Priya Raman	Open
3	Core Banking to capacity-test new EOD jobs	Core Banking	Done